STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION FOR.STATE LSEIONLY

SUPPLEMENTAL NOTICE OF POTENTIAL CLAIM
CEM-6201B (NEW 9/2002)

Received By DATE

(For resident engineer)

TO CONTRACT NUMBER DATE IDENTIFICATION NUMBER
Pedro Sanchez 04-0120E4 January 29, 2008 12-011408

(resident engineer)

This is a Supplemental Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04,
"Notice of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence,
or other cause giving rise to the potential claim occurred on: DATE

The particular nature and circumstances of this potential claim are described in detail as follows

See attached "NOPC 12-011408 -- Supplemental Notice of Potential Claim".

(attach additional sheets as needed)

The basis of this potential claim including all relevant contract provisions are listed as follows:

See attached "NOPC 12-011408 -- Supplemental Notice of Potential Claim".

(attach additional sheets as needed)

The estimated dollar cost of the potential claim including a description of how the estimate was derived and an itemized breakdown of individual costs
are attached hereto. . . .
See attached "NOPC 12-011408 -- Supplemental Notice of Potential Claim".

(attach sheets as required)

A time impact analysis of the disputed disruption has been performed and is attached hereto. The affect on the scheduled project completion date is as
follows:

See attached "NOPC 12-011408 -- Supplemental Notice of Potential Claim".

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are
made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands
and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the
Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.07B
of the Standard Specifications.
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ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



Kiewit/FCI/Manson AJV
Contract 04-0120E4
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A. Nature and Circumstances of Dispute

Kiewit/FCI/Manson AJV (“KFM”) has performed extra work at the State’s direction to grind weld
terminations at pile head connection plates to allow for additional inspection by the State. KFM has
provided information to the State to enable a Contract Change Order for this work to be issued. No
change order for this work has been issued.

The State directed that pile head connection plate weld terminations on Pier E2 and Pier T1 be ground
smooth to facilitate inspection by State forces. Pending Contract Change Order No. 62 (“CCO 62”) was
identified by the State to compensate the KFM for this work. KFM performed this work in the field as
directed. KFM has furnished a price proposal to the State for this work. A contract change order for this
work has not been issued or approved by the Engineer.

KFM requests the Engineer issue a Contract Change Order for this work and provide immediate
compensation to KFM.

B. Contract Basis of Claim

Imminent completion of all contract work by KFM and Contract Acceptance by the Department without
an approved contract change order for this work gives rise to this NOPC at this time.

The work directed by the State is not included in the original contract scope of work and is a change
under the contract consistent with Standard Specification 4-1.03D, “Extra Work”. The State has indicated
by its statement of intent to issue a contract change order that the directed work is extra work.

KFM performed the work as directed pending issue of a Contract Change Order. The work has been
completed and accepted by the State. However, the subject work continues to not be incorporated into the
contract as no contract change order has been issued or approved by the Engineer.

Following completion of the directed work, Contract Work on the project continued towards completion
and Contract Acceptance without this change order being issued or becoming effective and incorporated
into the contract.

Amended Standard Specification 9-1.07B, “Final Payment and Claims”, fifth paragraph, notes that claims
made in response to the Proposed Final Estimate following Contract Acceptance will not be considered if
the Contractor did not first comply with applicable notice or protest requirements of the contract
including 9-1.04 “Notice of Potential Claim”.

As CCO 62 was not effective as of January 14, 2008, and could not be reasonably anticipated to be
approved and effective by KFM’s anticipated completion date of January 18, 2008, KFM has made a
Notice of Potential Claim to allow for claims associated with this work in accordance with Amended
Standard Specification 9-1.07B, “Final Payment and Claims”.
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C. Cost Estimate

KFM furnished to the State a cost proposal for this work. Compensation in the amount of $18,038.94 has

been agreed to by KFM and the State for this work.

D. Time Impact Analysis

KFM does not propose an adjustment to the contract time of performance as a result of this Notice of

Potential Claim.
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